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PERFORMANCE METRICS

The following performance metrics for
Construction Package 1, a design-build project,
are intended to give the Authority’s Board of
Directors and other key stakeholders a high
level overview of the performance of this
project.

Safety is a top priority and listed first, followed
by key metrics for cost, schedule, and quality,
as all are fundamental metrics for the
management of the project. In addition and in
support of the business aspects of the project,
three key metrics are included for economic
benefits. The Authority’s management team,
both on the project site and at the headquarters
in Sacramento, will also review other aspects of
the project’s performance. The Authority will
track and monitor the trends of these
performance metrics to proactively manage the
project.
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Performance Metrics

SAFETY

Authority Safety Incident Rate
[Number of injuries and illnesses] +
[Employee hours worked] * [200,000]

\ )

Contractor Safety Incident Rate
[Number of injuries and illnesses] +
[Employee hours worked] * [200,000]

Current Value
0.87 \ 4
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Current Value
6.6%

Current Value
16.0%

COST

Construction Support Cost
[Construction Support Cost] + [DB Invoiced to
Date Amount]

4 )

4 )
Contingency
[Remaining Contingency Value] + [Remaining
Contract Value]
L 4

Current Value
0.48

Schedule Performance Index (SPI)
[Earned Value] + [Planned Value]
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QUALITY

Construction Non-Conformance Report
(NCR) Rate [Non-Conformance Reports] +
[Construction Dollars Earned] * [5,000,000]

Current Value

0 - 4

ECONOMIC BENEFITS

\

(DisadvantagedlSmaII Business Enterprise
[Total Value of DBE/SBE/DVBE/MB Contracts
Signed to Date with the DB Contractor] + [DB

Contract Value]
60%,
Current Value Note: Participation is increasing towards the 30%
4 goal, as the project progresses.
28.2% & 4

All National Targeted Workers
[National Targeted Worker Craft Hours to
E— Date'] + [Total Craft Hours to Date']

Current Value

77.8% S J
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0%

\

Current Value

39.0%

20%

«

1

Disadvantaged Workers

[Disadvantaged Worker Craft Hours to Date']
+ [National Targeted Worker Hours]

>

o

1 Estimated Value
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Construction Package 1

Performance Metrics — Explanatory Details

Category | Description
General Data Period
Description | The Performance Metrics represent the period of 10/15/2013 (Notice to Proceed) to 9/15/2014.
Safety Authority Safety Incident Rate: [Number of injuries and illnesses] + [Employee hours worked] *
[200,000]
Description | e  The goal is to contain the incidence rate at < 3.2.
e Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S.
Department of Labor for heavy and civil engineering construction is 3.2.
o Authority (CP01 Authority and Consultant on-site staff) has zero incidents of recordable injury
orillness to date.
e The Consultant staff has 35,535 hours worked to date
The incidence rate represents the number of nonfatal occupational injuries and illnesses per
100 full-time workers and is calculated as: (N/EH) x 200,000, where
N = number of injuries and ilinesses
EH = total hours worked by all employees during the calendar year
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks
per year)
Safety Contractor Safety Incident Rate: [Number of injuries and illnesses] + [Employee hours worked] *
[200,000]
Description | e  The goal is to contain the incidence rate at < 3.2.
e Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S.
Department of Labor for heavy and civil engineering construction is 3.2.
o Design-Build Contractor (DB) has one (1) incidents of recordable injury or illness to date.
e Design-Build Contractor (DB) has 229,860 hours worked to date.
e The incidence rate represents the number of nonfatal occupational injuries and illnesses per
100 full-time workers and is calculated as: (N/EH) x 200,000, where
N = number of injuries and illnesses
EH = total hours worked by all employees during the calendar year
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks
per year)
Cost Construction Support Cost: [Construction Support Cost] + [DB Invoiced to Date Amount]
Description | e  The goal is to keep the support cost at < 6%.
e Benchmark: Transit Cooperative Research Program (TCRP) Report 138 is an industry
resource for understanding soft costs and was sponsored by the FTA. Construction
Administration & Management should be in the range of 5% to 6% of construction costs.
e The Construction Support Cost encompasses the Project & Construction Management Team
invoiced to date amount = $5,804,177
o The DB Invoiced to Date Amount = $87,717,878
Cost Contingency: [Remaining Contingency Value] + [Remaining Contract Value]
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Description

The goal is contain the contingency in the range of 10-20%.

Benchmark: As per guidelines by Federal Transit Authority cost for contingency should be in
the range of 10% to 20% of construction cost during the 15% - 30% Preliminary Design
Report.

(Note: The contingency percentage will be adjusted per FTA guidelines as design and
construction move forward.)

The Remaining Contingency = [Current Allocated Contingency Amount] — [Executed Change
Orders] = $153,573,937

The Remaining Contract Value = [Revised DB Contract Amount] — [FRA Approved Invoices to
Date] = $960,299,951

Schedule

Schedule Performance Index (SPI): Earned Value (EV) + Planned Value (PV)

Description | e  The goal is to achieve SPI = 1, which is same as = 100% when expressed in percent.
e Benchmark: As per guidelines by PMI (Project Management Institute, World Wide) the SPI
should be = 1 or 100%.
o Atavalue of 100% the Project is forecasted to complete on-time.
e EV =Percent Complete x BAC (Budget at Completion)
e PV=Planned Value
e Planned Value in dollars to be spent to data date is derived from the approved baseline
schedule, which stands at $183,109,111 through the data date.
Note: The approved baseline schedule is being revised to reflect changes in planned right-of-way
and 3 party agreement dates since bid time.
Quality Non-Conformance Report (NCR) Rate: [Construction Non-Conformance Reports] + [Construction

Dollars Earned] * [5,000,000]

Description

The goal is to maintain a NCR rate of < 1.0. This represents 1 construction non-conformance
report per $5M of construction work performed.

The approved baseline schedule currently allocates approximately $840,000,000 to
construction activities. This equates to an estimated 168 NCRs over the duration of
construction to stay within the target.

This metric is a measure of the quantity of non-conforming work issues identified on the
project, based on the KPI Standard organization’s Heavy and Civil Engineering Construction
definition.

The target rate identified is preliminary and is derived from the professional judgment of
multiple quality managers and construction professionals. This metric will be measured and
trended for refinement throughout the life of the CP1 project and across multiple High Speed
Rail construction packages to develop a performance standard for the High Speed Rail.

Economic
Benefits

Disadvantaged/Small Business Enterprise: [Total Value of DBE/SBE/DVBE/MB Contracts
Signed to Date with the DB] + [DB Contract Value]

Description

The current goal is achieve 230%

Benchmark: As the project design is refined, the DB executes DBE/SBE/DVBE/MB
subcontracts for specific portions of work. To date, the DB has not provided a schedule of
when all of the DBE/SBE/DVBE/MB subcontracts will be signed. The Project and Construction
Management Team set goals of 10% by 1/14, 20% by 4/2014 and 30% by 7/2014.

DB has executed subcontracts with DBE/SBE/DVBE/MB firms totaling 28.2% of the current
DB Contract Amount.

The DBE/SBE/DVBE/MB % goal has increased to 30% as of the July 2014 reporting period.
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Economic | All National Targeted Workers: [National Targeted Worker Craft Hours to Date] + [Total Craft
Benefits Hours to Date]
Description | e  The goal is = 30% as identified in the contract.
e Benchmark: The Community Benefits Agreement requires a minimum of 30% of all hours of
Project Work shall be performed by National Targeted Workers. The data is officially reported
quarterly and estimated monthly by the DB.
o DB has 10,866 National Targeted Worker craft hours to date.
e DB has 13,958 craft hours to date.
Economic | Disadvantaged Workers: [Disadvantaged Worker Craft Hours to Date] + [National Targeted
Benefits Worker Hours to Date]
Description | e  The goal is =2 10% as identified in the contract.

Benchmark: The Community Benefits Agreement requires a minimum of 10% of all National
Targeted Worker hours shall be performed by Disadvantaged Workers. The data is officially
reported quarterly and estimated monthly by the DB.

DB has 4236 Disadvantaged Worker craft hours to date.

DB has 10866 National Targeted Worker hours to date.
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